

Finance Reporting Migration - Weekly Project Status Report

Project: Finance Reporting Migration & Controls Programme

Reporting date: 9 October 2026

Project type: Simulated portfolio project

1. Executive Summary

The project is in its early planning phase, with 1 of 18 tasks completed (5.56%). Six critical-priority tasks have not yet been completed. Five risks and issues are recorded as open, including two classified as critical.

2. Project Progress

Metric	Current Position
Total Tasks	18
Completed	1
In Progress	3
Not Started	14
Milestones	6
Milestones with Critical Risk	2
Tasks with Unfinished Dependencies	15

3. Key Risks and Dependencies

R03 — Unreconciled opening balances: Reconciliation discrepancies could compromise financial reporting accuracy. Confirm the reconciliation owner and agree the evidence required for resolution.

R05 — Critical defects at go-live: Unresolved critical defects could prevent business acceptance. Establish clear release criteria and ensure defects are retested.

T002 → T003 → T004: Stakeholder interviews must be completed before KPI definitions can be finalised and scope approval obtained.

4. UAT and Release Readiness

Metric	Current Position
UAT Cases	5
Passed	1
Failed	1
Not Run	3
Open Defects	2
Release Readiness	Not Ready

UAT outcomes are illustrative future-state simulation records, not testing performed by a real organisation as of the reporting date.

5. Recommended Actions

1. Confirm the delivery date and owner for T002 to protect the requirements sign-off milestone.
2. Investigate opening-balance reconciliation requirements and establish acceptance evidence.
3. Ensure the UAT plan includes test-data readiness and defect retesting.
4. Review critical risks and agree escalation criteria before release approval.

6. Decisions Required

- Confirm the requirements sign-off process and accountable approver.
- Agree reconciliation acceptance criteria.
- Confirm the conditions required for formal go-live approval.

Prepared by: Project Data Analyst (simulated role)

Source: Project tracker, risk register, UAT register and Asana workflow.